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We've recently completed three city
projects with AUI Contractors and
their project teams were always very
responsive and professional. Recycling
benefits all of our citizens. The new
Brennan Street and Southeast Citizen
Convenience Service Centers were
built well and completed on time and

within budget.

- Dalton Murayama, Architectural Services
Manager, City of Fort Worth




CITY OF FORT WORTH OPENS TWO CONVENIENCE CENTERS
FOR RECYCLING AND DISPOSING OF HOUSEHOLD WASTE

Situation

Before the City of Fort Worth started

its recycling program in March 2003, it
recycled only 6 percent (by weight) of

all its household trash. Today, the City
recycles an average of 20 percent of its
trash. Maintaining its commitment to
providing alternatives for recycling and
disposing of household waste continues
to be a top priority. In doing so, the City
identified the need to provide its residents
with two geographically located facilities
for disposing of household bulk waste and

recyclables free of charge.

AUl was hired to build the Brennan Street
Citizen Convenience Service Center at
2400 Brennan Street and the Southeast
Citizen Convenience Service Center at
5150 Martin Luther King Jr. Freeway (U.S.
Highway 287). After seeking design/build
proposals from various contractors, the
City selected AUI Contractors because
AUI offered the best dollar value for the
project and, the City already had a
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successful working relationship with the
company based on previous completed
projects. Construction on these recycling
center projects started in March 2005 and

was completed by December 2005.

Two municipal consumer drop-off
recycling centers

City of Fort Worth

Brennan Street and Southeast Citizen
Convenience Service Centers

$1.7 million
Freese-Nichols

December 2005

Challenge

While the initial City of Fort Worth
proposal called for the project to be
completed in 12 months, it actually took
more than 2 years to complete due to the
necessity for multiple design changes
that were required to appease nearby
residents, as well as address an early
budget overrun of nearly $85,000. One
of AUl's major challenges was dealing
with material cost increases that occurred
over the two-year period. AUl also had to

meet specific requirements for Minority




DESIGNED WITH RESIDENTS’ NEEDS IN MIND, THE BRENNAN STREET AND

SOUTHEAST CITIZEN CONVENIENCE SERVICE CENTERS ARE TWO MODEL FACILITIES.

and Women-Owned-Business subcontractor About AUI

percentage involvement to fulfill its contractual As a full-service general contractor, AUl has

obligations on the project. TR [ie 4 served the public and private sector and

&f¥-fﬁ“"*7;< £ L . ]: ‘] - completed more than 700 construction
e e K

Solution i e projects since 1983. AUl acquired Pyramid
AUl collaborated closely with the project’s ——— - : Building Systems in 2004 to expand its
architectural design firm, Freese & Nichols, to v design/build capabilities and better serve

. I L i
ensure that design modifications addressed B G its commercial/industrial clients. AUl serves

the concerns of area residents. In addition,

- ,”. A civil, municipal, transportation (trucking
they also overcame the budget overrun prior / ] and rail),industrial and retail customers.
to construction by adjusting site elevations to | AUl also is engaged in projects that include
decrease the amount of fill dirt needed to be office buildings, streetscapes, interior

brought in to complete the project. Results renovations and finish-outs, historic renova-

Designed with residents’ needs in mind, tions and rehabilitations. AUl's commercial

With years of experience executing municipal the Brennan Street and Southeast Citizen services include design-build construction,

projects, AUl has worked successfully with . . i i
' Convenience Service Centers are two model construction management services, and

many Minority and Women-Owned-Business i Io i
y Y facilities. These facilities showcase how facilities development.The company’s civil

subcontractors. AUl sought proposals from e i i
ght prop a municipality and its citizens can work services include site development, road
various subcontractors that met these i ivi i i
together to increase their cumulative recycling construction, heavy civil contracting proj
qualifications, and met its contractual ects, parks and trails development.

efforts and properly dispose of household
obligations for the project. . .
waste materials such as brush, old furniture,

appliances, used batteries, tires and more. Headquartered in Fort Worth, Texas, AUl has
approximately 300 employees and annual
“We've recently completed three city projects revenues of $120 million. AUl is a member
of The Associated General Contractors of
America (AGC), The Texas Building Branch of
the AGG; The Texas Heavy, Highway, Utility,
and Industrial Branch of the AGC; Quoin,
The Dallas/Fort Worth/East Texas Branch of

the AGC; Associated Builders & Contractors;

with AUI Contractors and their project teams
were always very responsive and professional,”
said Dalton Murayama, architectural services
manager, City of Fort Worth.“Recycling benefits
all of our citizens. The new Brennan Street and
Southeast Citizen Convenience Service Centers
were built well and completed on time and Society of Commercial Realtors; the Better
within budget.” Business Bureau; and many other business

and professional organizations.
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Contact AUI

4775 North Freeway
Fort Worth, Texas 76106

817-926-4377
Fax 817-926-6416

www.auigc.com



